

Set up requirements for a Programme Office / Project Control Office

CONTENTS

Introduction	2
A) PMO VM workshop	3
B) Processes and Procedures	4
B1) Review of existing Project Management processes and procedures	4
B2) Review processes and procedures from other functions	4
B3) Additional requirements for implementing PMO processes and procedures – to both projects and other functions	4
B4) Define how new processes and procedures will be applied	5
B5) Define how projects will have to be set up	5
B6) Define supplier requirements	5
C) People and Organisational Structure	6
C1) Define changes to the project structures	6
C2) Changes to the structure of the Organisation	6
C3) Changes to peoples' roles and responsibilities	6
C4) Cultural issues	6
C5) PMO Champions	6
D) Tools – Project Management and other IT Systems	7
E) Implementation	8
E1) Implementation plan	8
E2) Training	9
E3) PMO presentations	9
F) Business Plan	10
F1) Benefits	10
F2) Initial Budget	10